
ID WBS Task Name Contact Resource
Initials

Duration

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 2 days

95 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 2 days

456 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

383 6.4.5 Perform data migration to SAM storage AL D0 64 days

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 9 days

343 4.3.2.6 Job State diagram with most common error state causes MD EXT 5 days

347 4.3.3.2 Improve job monitoring, include trend plots RDK EXT 5 days

348 4.3.3.3 Augment Job States to be more meaningful to large customer MD EXT 5 days

346 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF 24 days

243 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days

39 2.6.6 D0repro tools adaptation: MC Production test GG JS 3 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

38 2.6.11 D0repro tools adaptation: Production test GG MD 3 days

351 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 5 days

352 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 5 days

452 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 77 days

407 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 6 days

408 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 6 days

409 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 6 days

384 6.8 INPUT (7.12.1): Write recommendations for productization of D0 Apps RDK RDK 0 days

412 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK 1 day

454 8.5.1 Project Close-out Meeting RDK RDK 1 day

455 8.5.2 Project Close-out Report RDK RDK 5 days

457 8.5.4 Archive project artifacts RDK RDK 1 day
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Start Finish

Tue 2/12/08 Wed 2/13/08

Mon 2/4/08 Tue 2/5/08

Tue 2/26/08 Thu 2/28/08

Thu 10/25/07 Thu 1/31/08

Tue 1/29/08 Fri 2/8/08

Mon 2/11/08 Fri 2/15/08

Mon 2/11/08 Fri 2/15/08

Mon 2/11/08 Fri 2/15/08

Mon 1/7/08 Fri 2/8/08

Mon 1/28/08 Fri 2/1/08

Mon 1/28/08 Wed 1/30/08

Thu 2/14/08 Fri 2/15/08

Mon 1/28/08 Wed 1/30/08

Tue 1/29/08 Mon 2/4/08

Tue 1/29/08 Mon 2/4/08

Tue 10/9/07 Fri 2/15/08

Wed 1/30/08 Wed 2/6/08

Wed 1/30/08 Wed 2/6/08

Wed 1/30/08 Wed 2/6/08

Wed 2/6/08 Wed 2/6/08

Thu 2/14/08 Thu 2/14/08

Mon 2/18/08 Mon 2/18/08

Tue 2/19/08 Mon 2/25/08

Fri 2/29/08 Fri 2/29/08

ASB,RDK

Perform data 
DW

FEF
FEF Admins fi

JS D0repro tools adap

MD D0repro tools adap
MD
MD

RDK
RDK
RDK

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
7 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 
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ASB Resolve how to add production paths in future: D0 Approval

Operations Policies doc: Approve - CD, D0
ASB,RDK Project Close-out Report Approval: ABS, CD

 migration to SAM storage

D0repro tools adaptation: Final 10% implementation
EXT Job State diagram with most common error state causes
EXT Improve job monitoring, include trend plots
EXT Augment Job States to be more meaningful to large customer

CAB web monitoring changes requested by MD,JS

 fix disk on test queue node (old samgrid)

ptation: MC Production test
JS Start Prod at Stage 2: Production-level re-test

ptation: Production test

Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)

JIM production release consistent with d0runjob v7-7-3 and higher

Execution Phase (Level of Effort >= 15%)

Create form to capture D0 App requirements, workflow, use patterns

Create maintainable list of known portability issues for D0 Apps on Grid

Write evaluation of requests based on generic WBS
2/6 INPUT (7.12.1): Write recommendations for productization of D0 Apps

RDK D0 SamGrid Requests Evaluation: Revision
RDK Project Close-out Meeting

RDK Project Close-out Report
RDK Archive project artifacts

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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